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POLREP: No. 11 - Fund Lead Removal (4/20/98 through 4/28/98)

H. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLISID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.
Status of Action Memorandum: Signed (10/2/97)

ID. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

• Waste oil pumping, transporting, and off-site disposal operations were completed. Approximately
169,332 gallons of waste oil have been transported off-site to an EPA-approved disposal facility for
disposal.

• Waste water shipping continued. To date, approximately 206,000 gallons of waste water have
been transported off-site to an EPA-approved facility.

• All of the approximately 15,836 gallons of solvent waste on site has been pumped from drums and
tankers and transported to an EPA-approved facility for disposal.

• Results of soil sampling indicated that surrounding soils are not hazardous.

• The shears completed cutting-up all decontaminated tanks and other scrapable debris. The shears
were demobilized.

• The track hoe dug out the buried storage tanks and continued mixing sludge with flyash.

• The open garage structure was taken down.



• Non-hazardous debris is being disposed of and scrap metal is being recycled.

• The START contractor continued sampling, air monitoring, and site documentation activities.

V. NEXT STEPS

Continue transportation/disposal of waste water
Initiate transportation/disposal of solidified sludge

VI. ISSUES

Crew will be demobilized from 4/29 through 5/5 for break.

VTJ. ESTIMATED COSTS (THROUGH APRIL 28, 1998)

Used Remaining % Remaining

ERCS $433,000 $233,685 35%
START $30,600 $28,160 48%
EPA $ 31,230 $ 4,320 12%


